


MISSION BAY FERRY LANDING


Project Update

Informational Presentation

July 14, 2026

Presented By: Simon Betsalel, Project Manager





Background


- Located at the intersection of Terry A. Francois Boulevard and 16th Street.
- Project identified in the Port of San Francisco's Waterfront Plan
- Project identified in Plan Bay Area 2050 (MTC and ABAG).
- Also identified in San Francisco Bay Ferry's 2050 Service Vision as a Tier I expansion project.



Project History

- **2016** – Project initiation
- **2020** – MBFL Phase 1 Dredging and Site Preparation
- **2025** – MBFL Phase 2a Marine Demolition and Mattress
- **2026** – MBFL Phase 2b and Agua Vista Park
 - Contract Bidding – April-June 2026 (6 weeks)
 - Contract Award – July 2026
 - Anticipated work start in Summer 2026
 - Anticipated work completion in Fall/Winter 2027

Phase 2b – Ferry Landing and Agua Vista Park



Construction:

Summer '26 – Fall/Winter '27

Waterside

- Fixed pier
- Piles
- Gangway
- Float

Landside

- Demo/grubbing/grading
- Utility installation
- Foundation construction
- Pavement
- Landscaping

